EXHIBIT 300 Ull 012-000001015

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-08-11
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-02-29
Date of Last Exhibit 300A Update: 2012-03-14
Date of Last Revision: 2012-08-11

Agency: 012 - Department of Labor Bureau: 25 - Departmental Management

Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: OCFO - DOL New Core Financial Management System (NCFMS)

2. Unique Investment Identifier (Ull): 012-000001015

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

NCFMS is the modernized financial system of record for DOL, replacing the legacy system,
DOLARS$. Through NCFMS, DOL is modernizing its financial management capabilities and
supporting DOL's mission to uphold strong financial management principles and
accountability, provide timely, accurate and reliable financial information, and enhance
internal controls. NCFMS has 2,300 primary users and over 15,000 employees who benefit
directly or indirectly from the system. NCFMS has interfaces with Human Resources, eTravel
and Procurement systems. Additional costs were/are directed to achieve departmental
financial controls, accommodate a four-fold user increase and normalize business operations
not inherent in the COTS offering. For example, purchase card transactions are now posted
through the accounting system; journal vouchers require separate preparer and approvers;
invoices are accurately tracked for prompt payment compliance; financial statements are
directly supported; subledger posting to general ledgers is sustained through transaction
processing and monthly reconciliation.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.
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NCFMS closes the compliance and performance gaps identified in DOLARS$. NCFMS, which
aligns with the FMLoB, facilitates improved efficiency and effectiveness by reducing
duplicative and manual processes, while improving system responsiveness with real-time
transactions. NCFMS continues to result in improved integration of business functions, faster
routing and approvals, improved access to data and reports, and more powerful search and
reporting capabilities. Moreover, NCFMS will result in real-time issue resolution, improved
accountability and capability to audit transactions. If NCFMS is not funded, then DOL will not
continue to receive Clean Audit opinions for its financial statements. The Department s ability
to manage its financial management services and ensure compliance with Federal Financial
Management System Requirements (FFMSR) will be jeopardized.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

- Performed evaluation of OCFO organization to promote effective and efficient financial
management operations that address system operations and underlying business process
concerns - Established 37 issues list to identify and remediate configuration issues impacting
achievement of normal operations - Established IPTs comprised of Business, Office of
Financial Services (OFS) PMO, and the NCFMS Shared Service Provider (SSP) to promote
integration and communication channels - Evaluated future NCFMS O&M requirements
based upon changes to business processes, increased users, ongoing training requirements,
testing and normalization of operations - Reviewed contractual support requirements for
FY2012 and beyond - Rationalized NCFMS benefits and performance based upon impact of
normalization.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

FY12 Planned Accomplishments - Normalize business operations across the department
through centralized accounting and reporting. (Normalization: DOL will perform their duties
and responsibilities with little or no assistance from the service provider and is able use
system services.) - Strengthen the quality controls and data transaction logic between the
subledger posting to general ledger reducing manual reconciliation efforts for financial
statements and Treasury reporting. - Implement fix asset depreciation functionality allowing
department to show capital assets on the automated financial statements. - Fix contract
transactions, i.e., relink contract actions to the accounting system of record to improve
financial internal controls reducing risk of obligation misstatements. - Implement electronic
invoicing to accelerate prompt payment resulting in reduced interest paid. - Strengthen
automated processing and internal controls for purchase card transactions throughout the
department. - Provide user the ability to create and deliver transactional extracts for use in
external processes such as audit support, reconciliation, other system data feeds, etc. -
Provide management with more advanced decisional analysis and executive reporting tools to
support the department. - Implement working capital fund (WCF) automatic allocation
processing to provide real-time indirect and direct revenue and cost reports. - Implement
accounts payable refund module to automate refund processing across the department. -
Further automate financial statements and Treasury reporting resulting in reduced manual
reconciliation and position updates. - Automate the access and processing of Central
Contractor Registration (CCR) data feeds from GSA. - Future NCFMS actions will consider
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Cloud/FEDRAMP certified solutions as the first priority. - Develop and release an RFI for
migrating NCFMS to a new service provider. FY13 Planned Accomplishments - Initiate
planning and activities for integration with DoL HR LOB systems - Start activities for
integrating NCFMS with the new eTravel system providers - Develop, release and evaluate
RFP for migration to a new cloud provider - Complete the DoL wide rollout of elnvoicing -
Perform Oracle software upgrade from version 1206.6 to 12.1.3 (or most current version).

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2011-08-10
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Sub-Total DME (Including Govt. FTE): $60.5 $0.4 $0.5 $0.3
Sub-Total O & M Costs (Including Govt. $9.7 $22.7 $21.7 $18.8
FTE):
Total Cost (Including Govt. FTE): $70.2 $23.1 $22.2 $19.1
Total Govt. FTE costs: $4.8 $1.1 $2.1 $2.2
_ $2.5 $8.0
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

Funding increased due to delay in go-live date and closure of Phase 5 activities, additional
financial statement and reporting and invoice processing support, and additional licenses and
additional support necessary to support a larger than expected NCFMS user population. The
Summary of Funding includes sunk costs related to the former effort to implement a financial
system at DOL (LEAP).
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded DOLF09942953
1
Awarded DOLF09942956
3
Awarded DOLJ0894274
67
Awarded DOLU11943272

7

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

The contracts for which EVM is not required involve activities such as Enterprise Architecture Support and Project Management Support.
These activities include level of effort tasks that do not lend themselves to EVM reporting. Under these contracts, activities with clearly defined
scope and schedule are still captured and tracked in the project schedule which is subject to DOL s EVM program review and oversight.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-11

Section B: Project Execution Data

Table 11.B.1 Projects

11898 Remigration of Fixed Assets Rewrite the asset migration code
to accommodate an alternate
non-standard depreciation
method used in CATARS and
recently discovered. Perform
multiple mock re-migrations and
perform production migration.
Change Fixed Assets module to
accommodate two different
depreciation methods (one for
migrated assets and another for
new assets).

11928 GL Data Assessment and Review and correct existing data
Cleanup in the system. Provide automate
continuous monitoring of the data
to ensure consistency. Cleanup
plan, expand control reports,
automate alerts.

11933 Relink Contracts Relink the contracts between
EPS and NCFMS that are
currently disconnected (not
integrated) and recorded in
NCFMS as a miscellaneous
obligation (document type 19).

12185 Oracle Financials Upgrade Upgrade Oracle financials to the
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Project ID Project
Name

Table I.B.1 Projects

Project Project

Description Start Date

Project
Completion

Project
Lifecycle

(v12.06 to 12.1)

123366 Completion of Normalization
Activities (Phase 5 Closeout)

12777 Implement Electronic Invoicing
12950 WCF Automation
12972 Integrate PBMS with NCMFS

12973 Integrate NCFMS with CCR in
real-time

12995 Data Extract Automation

12996 Enhance Pcard Module

Project ID Name
Activities

Total Cost of Project] End Point Schedule | End Point Schedule

most recent release.

Complete and closeout
implementation phase by
completion of normalization
items.

elnvoicing will streamline AP
prcoesses, reduce costs,
eliminate erros, reduce
processing time, increase
visilbility, strengthen internal
controls and improve service
levels.

Roll-out Project/Task to the user
communities. Automate
transactions in WCF.

Integrate PBMS with NCFMS to
support a single repository of
accounting lines between the two
systems.

Enhance the system to integrate
with CCR web services in
real-time. Automatically add
vendors are "doing business with"
upon usage in a procurement or
payment.

Enhance the system ability to
create and deliver data extracts in
a more self-service model.

Improve Pcard module usability.
Provide ability to reconcile across
fiscal years, provide ability to
handle credits.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Variance Variance (%)

Cost Variance

(3M)

Date

Cost Variance
(%)

Total Planned Cost

Cost ($M)

Count of
Activities
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (in days)
] | (3M) o) . J§ ... J J | |
11898 Remigration of Fixed
Assets
11928 GL Data Assessment
and Cleanup
11933 Relink Contracts
12185 Oracle Financials
Upgrade (v12.06 to
12.1)
123366 Completion of

Normalization
Activities (Phase 5

Closeout)
12777 Implement Electronic
Invoicing
12950 WCF Automation
12972 Integrate PBMS with
NCMFS
12973 Integrate NCFMS with
CCR in real-time
12995 Data Extract
Automation
12996 Enhance Pcard
Module

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

11933 Phase 1: Relinking Relink the contracts 2011-12-16 2011-12-16 2011-12-16 0.00%
Analysis between EPS and
NCFMS that are
currently

disconnected (not
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (MICEVED) (%)

integrated) and
recorded in NCFMS
as a miscellaneous
obligation (document
type 19).

11898 Perform Mock & Perform multiple mock 2012-03-07 2012-08-31 75 -177
Production Migrations  re-migrations and
perform production
migration. Change
Fixed Assets module
to accommodate two
different depreciation
methods (one for
migrated assets and
another for new
assets).

-236.00%
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Section C: Operational Data

Maintain a clean audit
opinion demonstrating
zero material
weakness for NCFMS

Percentage of
invoices paid on time
according to Prompt

Payment Act

Customer Satisfaction
Survey - measure
customer satisfaction
in regards to system
response time
inquiries.

Percentage of SLA s
that meet their
performance baseline

Customer Satisfaction
Survey - measure
customer satisfaction
in regards to
communication
efforts.

Customer Satisfaction
Survey - measure
customer satisfaction
in regards to training
efforts.

Customer Satisfaction
Survey - measure
customer satisfaction
in regards to system
modifications.

Customer Satisfaction
Survey - measure

Number

Percentage

Percentage

Percentage

Percentage

Percentage

Percentage

Percentage

Mission and Business
Results -
Management of
Government
Resources

Technology -
Effectiveness

Customer Results -
Customer Benefit

Technology - Quality
Assurance

Customer Results -
Customer Benefit

Customer Results -
Customer Benefit

Technology -
Reliability and
Availability

Mission and Business
Results -

Table II.C.1 Performance Metrics

Under target

Over target

Over target

Over target

Over target

Over target

Over target

Over target

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

0.000000

3.000000

0.000000

0.980000

0.500000

0.750000

0.500000

0.500000

0.500000

0.500000

Semi-Annual

Monthly

Quarterly

Quarterly

Quarterly

Quarterly

Quarterly

Quarterly

Page 11/ 12 of Section300

Date of Last Revision: 2012-08-11

Exhibit 300 (2011)



EXHIBIT 300 Ull 012-000001015

Table I.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting
Measurement Condition Frequency
Category Mapping
customer satisfaction Management of
in regards to system Government
bug fixes. Resources
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